


Plan elevations to four drainage structures were in error 
 
 
Transition cross slopes from pavement to bridge approach slab were inconsistent. A plan revision 
adjusted grate elevations after drainage structures had been constructed. The plan error resulted in 
premium cost. 
 
 
Lesson Learned: Designer must check drainage structures grate elevations through transitions to 
approach slabs.  
 


