

LIGHTING

Light Pole Foundation Conflict with Double Elliptical Pipes

New light pole foundations were in conflict with previously installed double elliptical pipes. The light pole foundations had to be modified to allow for clearance from the pipes. This remedial work to resolve the conflicts resulted in premium construction costs.

Lesson Learned: The design efforts must be coordinated between and among the different disciplines to eliminate conflicts. The Design EOR should verify that there is adequate clearance with the lighting system and other plan elements.