


Conflict between the light pole bases and a storm drain 
 
 
The Contractor was compensated to repair a storm drain when the installation of the light pole bases 
damaged the drainage pipe located along a Ramp near a Toll Plaza.  
 
 
Lesson Learned: Designers must coordinate the location of underground pipes and structures with above 
ground facilities to insure these are not in conflict. 
 
 


