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REMARKS: The attached represents Lessons Learned from construction projects that have had repetitive

problems or “big ticket” claims. These items will be added to the Design website under the Lessons Learned

button.
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Conflicts with underground structures/utilities

A section of pipe is in conflict with guardrail posts, light pole bases, gantries, signs, etc. One example was
light pole bases in conflict with a potable water line. The pole locations were shown on the electrical plans,
but the underground utilities were not, and they ended up in conflict when the light pole bases were
installed. Another example is the installation of guardrail directly over newly installed storm drainage pipe.
The plans depicted the location of the pipe and also showed the guardrail's location to be in close proximity
to it. The Standard Index dictated the guardrail's final location. They ended up in conflict and the pipe had
to be relocated.
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