


Use of outdated ROW maps to prepare plans 
 

Based  on  old  ROW maps  it was  assumed  that  a  License Agreement was  available  to  harmonize 
interchange ramp slopes. Contract plans showed interchange ramp work beyond the Limited Access 
ROW. The designer had  to  revise plans and Contractor  to  reconstruct  ramp and slopes. The extra 
work was due to design error and resulted in premium cost.   

 

Lesson Learned:    Designer must base the design on the final ROW maps.   

 


